COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 01/ 2021

ESTI MATE SUMVARY 12:35:52
CONTI D: C23006 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23006- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TIME ALLOW 125 WORK DAYS
SH 101 (MP 19.35) (M 19.98) PERCENT TI ME: 40. 00 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO BR101A- 004
M 24- AA & M 24-1A BRI DGE REPLACEMENT SH 101

NAME OF ROAD:
PRQIECT COUNTI ES: BENT

CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 03/01/ 2021 DATE TI ME STARTED 09/30/2020
1333 West 120th Avenue, Suite 110 DATE LET 08/ 27/ 2020 DATE WORK BEGAN 11/ 02/ 2020
DATE AWARDED 09/ 10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/30/2020 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 09/ 30/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 2,329, 389. 19 PARTI Cl PATI NG $ 63, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  2,200,000.00 NON-PARTI Cl PATI NG 1,184, 291. 36 360, 259. 50
PERCENT COVPLETE: 53. 55% TOTAL EARNI NGS 1, 247, 291. 36 360, 259. 50
FUNDS AVAI LABLE: $ 1,082,097.83 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,247, 291. 36 360, 259. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -31,478.74 -8,431.78

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1, 215, 812. 62 351, 827. 72

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1, 215, 812. 62 351, 827. 72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 3 751,7872;.775 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 00250

202- 00810

202- 01000

202- 04002

203- 00010

203- 01500

203- 01510

203- 01550

C23006

23006- BI D
BR101A- 004

| TEM
DESCRI PTI ON

ROADVWAY M 24- AA

Renoval of Delineator

*Renoval

of Asphalt Mat

Renoval of Asphalt Mat (Pl aning)

Renoval

of Paverent Marking

Renoval

of Ground Sign

of Fence

*Renoval

Clean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

*Bl adi ng

*Backhoe

*Dozi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
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30. 00000
1, 342. 000
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6. 90000
808. 000
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1, 459. 000
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34. 00000
1, 295. 000
LF
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1, 860. 00000
780. 000
cy
19. 00000
40. 000
HOUR
160. 00000
40. 000
HOUR
140. 00000
40. 000
HOUR

160. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

. 400
0. 000
. 400

4.000
0. 000
4.000

1, 181.
0. 000
000

000
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0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 01/ 2021

.00

.00

.00

.00

.00
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.00
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.00

.00

12:35: 52

AMOUNT

150.

345.

573.

136.

2,952

00

00

.00
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00

50

.00

.00

.00

.00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0060 207-00205  *Topsoi l 913. 000 0. 000
cy 0. 000 0.00
6. 40000 0. 000 0. 00
0065 207-00210 *St ockpi | e Topsoi l 913. 000 101. 000
cY 0. 000 0. 00
5.30000 101. 000 535. 30
0070 208-00007 *Erosi on Log Type 2 (8 Inch) 1, 720. 000 551. 000
LF 98. 000 343. 00
3.50000 649. 000 2,271.50
0075 208-00020 *Silt Fence 2,200. 000 1, 283. 000
LF 0. 000 0. 00
1. 50000 1, 283. 000 1,924.50
0080 208-00041  Rock Check Dam 1. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0090 208-00070  Vehicle Tracking Pad 2.000 1. 000
EACH 0.000 0.00
1, 500. 00000 1. 000 1, 500. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 2.000
HOUR 0. 000 0. 00
120. 00000 2.000 240. 00
0110 208-00107  Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0115 208-00207 Erosi on Control Managenent 40. 000 5. 000
DAY 2.000 50. 00
25. 00000 7.000 175. 00
0120 210-01000 *Reset Fence 1, 181. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0.00
0125 212-00006  *Seeding (Native) 1. 210 0. 000
ACRE 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioni ng 1.210 0. 000
ACRE 0. 000 0. 00
4, 670. 00000 0. 000 0.00
0135 213-00002  *Mil ching (Weed Free Hay) 1. 210 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 242.000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0.00
0145 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 804. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 60000 0. 000 0. 00
0150 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0155 240-00020  Netting 45. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 304- 06007 *Aggregat e Base Course (O ass 6) 374.000 0. 000
cY 0. 000 0. 00
71. 00000 0. 000 0.00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 8. 000 0. 000
TON 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 801. 000 0. 000
TON 0. 000 0.00
180. 00000 0. 000 0. 00
0175 411-10255 *Emul si fied Asphalt (Sl ow Setting) 467. 000 0. 000
GAL 0. 000 0. 00
11. 00000 0. 000 0. 00
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 800. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,980. 00000 0. 000 0. 00
0190 607-00000  *Line Post 73. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0195 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0200 607-01000 *Fence Barbed Wre with Metal Posts 1, 315. 000 1, 315. 000
LF 0. 000 0.00
4.70000 1, 315. 000 6, 180. 50
0205 609-60011 Curb Type 6 (Section M 82. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0210 612-00001 Del i neator (Type I) 14.000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0215 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0220 621-00425 * Det our 0. 500 0. 400
LS 0. 000 0.00

362, 218. 90000 0. 400 144, 887. 56



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0225 625-00000 *Construction Surveying 0. 500 0.160
LS 0.090 1, 890. 00
21, 000. 00000 0. 250 5, 250. 00
0230 626- 00000 *Mobi | i zat i on 0. 500 0. 270
LS 0. 180 39, 600. 00
220, 000. 00000 0. 450 99, 000. 00
0235 626-01114  *Public Information Managenent (Tier V) 161. 000 54. 000
DAY 14. 000 490. 00
35. 00000 68. 000 2,380.00
0240 627-00013 Pavenent Marking Paint (H gh Build) 59. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0.00
0245 630-00000  *Fl aggi ng 200. 000 26. 000
HOUR 0. 000 0. 00
22.00000 26. 000 572.00
0250 630- 00007 *Traffic Control Inspection 124. 000 40. 000
DAY 14. 000 3, 640. 00
260. 00000 54.000 14, 040. 00
0255 630-00012 *Traffic Control Management 10. 000 4. 000
DAY 0. 000 0. 00
430. 00000 4. 000 1, 720. 00
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 500
EACH 0. 000 0. 00
540. 00000 0.500 270. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
43. 00000 2.000 86. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 8. 500
EACH 0. 000 0. 00
5. 40000 8.500 45.90
0275 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 9. 500
EACH 0. 000 0. 00
5. 40000 9. 500 51. 30



CONTI D

PREV QTY/

ROADVWAY M 24- AA

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80363

0295

630- 80380

0300

630- 86810

0305

700- 70010

0310

700- 70016

0315

700- 70019

0320

700- 70025

0325 700-70111

C23006

BR101A- 004

23006-BI D

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
4, 000. 00000
50. 000
EACH
8. 20000
15. 000
EACH
10. 00000
100. 000
EACH
1. 00000
1. 000
EACH

50, 000. 00000

77,663. 490

F A
1. 00000
2, 400. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
24, 000. 000

F A
1. 00000
5, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

22.

14

. 500
. 000
. 500

000

. 000
22.

000

. 000
. 000
. 000

500

. 000
14

500

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 03/ 01/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:35:52

AMOUNT

2,000

180.

14

25, 000

00

40

.00

50

00

.00

.00

.00

.00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0330 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  899,398.04 $ 46,013.00% 313,481.58
CAT NO0201 ROADVWAY M 24-1A

0335 202-00090 Renoval of Delineator 4.000 4.000
EACH 0. 000 0. 00
30. 00000 4.000 120. 00
0340 202-00220 *Renpval of Asphalt Mat 1, 220. 000 50. 000
5% 0. 000 0.00
6. 90000 50. 000 345. 00
0345 202- 00240 Renoval of Asphalt Mat (Pl aning) 776. 000 0. 000
SY 0. 000 0. 00
5. 20000 0. 000 0. 00
0350 202-00250 Renoval of Pavement Marking 1, 030. 000 113. 400
SF 0. 000 0.00
4.30000 113. 400 487. 62
0355 202-00810 Renoval of Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
34. 00000 4.000 136. 00
0360 202-01000 *Renoval of Fence 986. 000 986. 000
LF 0. 000 0. 00
2.50000 986. 000 2,465. 00
0365 203-00010  *Uncl assified Excavation (Conplete In Place) 742.000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0. 00
0370 203-01500 *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0375 203-01510 *Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00

140. 00000 0. 000 0.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0380 203-01550  *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0385 207-00205 *Topsoi | 839. 000 0. 000
cY 0. 000 0. 00
6. 40000 0. 000 0.00
0390 207-00210  *Stockpile Topsoil 839. 000 118. 000
cY 0. 000 0. 00
5. 30000 118. 000 625. 40
0395 208- 00007 *Erosion Log Type 2 (8 Inch) 1, 720. 000 821. 000
LF 0. 000 0. 00
3. 50000 821. 000 2,873.50
0400 208-00020 *Silt Fence 2,200. 000 907. 000
LF 0. 000 0. 00
1. 50000 907. 000 1, 360. 50
0405 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0.00
0410 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0415 208- 00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0420 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0425 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0430 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 2.000
HOUR 0. 000 0. 00

120. 00000 2.000 240. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0435 208-00107 Rernoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0440 208-00207 Erosi on Control Managenent 40. 000 5. 000
DAY 2.000 50. 00
25. 00000 7.000 175. 00
0445 210- 01000 *Reset Fence 986. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0. 00
0450 212-00006 *Seedi ng (Native) 1. 090 0. 000
ACRE 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0455 212-00032 *Soi | Condi tioning 1.090 0. 000
ACRE 0. 000 0. 00
4,670. 00000 0. 000 0. 00
0460 213-00002 *Mul chi ng (Weed Free Hay) 1. 090 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0465 213-00061 *Mil ch Tackifier 218. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0470 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 756. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
0475 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 240-00020 Netting 51. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 304-06007  *Aggregate Base Course (Cl ass 6) 488. 000 0. 000
cY 0. 000 0. 00

71.00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0490 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 778. 000 0. 000
TON 0. 000 0.00
180. 00000 0. 000 0. 00
0495 411-10255 *Emul si fied Asphalt (Sl ow Setting) 486. 000 0. 000
GAL 0. 000 0. 00
11. 00000 0. 000 0. 00
0500 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 750. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0505 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,980. 00000 0. 000 0. 00
0510 607-00000  *Line Post 61. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0515 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0520 607-01000 *Fence Barbed Wre with Metal Posts 1, 145. 000 1, 089. 000
LF 0. 000 0.00
4.70000 1, 089. 000 5,118. 30
0525 609-60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0530 612-00001 Del i neator (Type I) 16. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0535 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0540 621-00425 * Det our 0. 500 0. 400
LS 0. 000 0.00

362, 218. 90000 0. 400 144, 887. 56



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0545 625-00000 *Construction Surveying 0. 500 0.170
LS 0. 090 1, 890. 00
21, 000. 00000 0. 260 5, 460. 00
0550 626- 00000 *Mobi | i zat i on 0. 500 0. 270
LS 0. 180 39, 600. 00
220, 000. 00000 0. 450 99, 000. 00
0555 626-01114  *Public Information Managenent (Tier V) 161. 000 55. 000
DAY 14. 000 490. 00
35. 00000 69. 000 2,415.00
0560 627-00013 Paverment Marking Paint (H gh Build) 47.000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0565 630-00000 *Fl aggi ng 200. 000 25. 500
HOUR 0. 000 0. 00
22.00000 25.500 561. 00
0570 630- 00007 *Traffic Control Inspection 124. 000 40. 000
DAY 14.000 3, 640. 00
260. 00000 54. 000 14, 040. 00
0575 630-00012 *Traffic Control Management 10. 000 3. 000
DAY 0. 000 0. 00
430. 00000 3. 000 1, 290. 00
0580 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 500
EACH 0. 000 0. 00
540. 00000 0. 500 270.00
0585 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
43. 00000 2.000 86. 00
0590 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 8.500
EACH 0. 000 0. 00
5. 40000 8. 500 45. 90
0595 630-80342  *Construction Traffic Sign (Panel Size B) 24. 000 9. 000
EACH 0. 000 0.00
5. 40000 9. 000 48. 60



CONTI D:

C23006

23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN03/01/ 2021

CAT NO0201

0600 630-80355

0605

630- 80360

0610

630- 80363

0615

630- 80380

0620 630-86810

CAT NO0300

0625 202- 00400

0630

206- 00000

0635

206- 00100

0640

420- 00102

0645 506- 00005

ROADVWAY M 24-1A

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Traffic Signal (Tenporary)

STRUCTURE M 24- AA

*Renoval

of Bridge

*Structure Excavation

*Structure Backfill

(Class 1)

*Geotextile (Erosion Control) (Class 1)

*Ri prap

ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 500
EACH 0. 000 0. 00
4, 000. 00000 0. 500 2, 000. 00
50. 000 22.000
EACH 0. 000 0. 00
8. 20000 22. 000 180. 40
15. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
100. 000 14. 000
EACH 0. 000 0. 00
1. 00000 14. 000 14.00
1. 000 0. 500
EACH 0. 000 0. 00
50, 000. 00000 0. 500 25, 000. 00
CAT 0201  CURRENT AMT $  758,514.65$  45,670.00% 311, 744.78
1.000 1.000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
145. 000 145. 000
oY 0. 000 0. 00
27. 00000 145. 000 3, 915. 00
150. 000 0. 000
oY 0. 000 0. 00
66. 00000 0. 000 0. 00
150. 000 0. 000
sy 0. 000 0. 00
8. 50000 0. 000 0. 00
90. 000 0. 000
sy 0. 000 0. 00
72. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE M 24- AA

0650 515-00120  Waterproofing (Menbrane) 214. 000 0. 000
5% 0. 000 0.00
31. 00000 0. 000 0. 00
0655 601-03030 *Concrete C ass D (Box Cul vert) 186. 000 83. 700
cY 102. 300 92, 070. 00
900. 00000 186. 000 167, 400. 00
0660 602-00020 *Reinforcing Steel (Epoxy Coated) 44, 400. 000 14, 652. 000
LB 29, 748. 000 44,622. 00
1. 50000 44, 400. 000 66, 600. 00

CAT 0300 CURRENT AMI $  307,204.00$ 136,692.00% 282,915.00
CAT NO0301 STRUCTURE M 24-1A

0665 202- 00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1.000 45, 000. 00
0670 206-00000  *Structure Excavation 150. 000 150. 000
cY 0. 000 0. 00
27.00000 150. 000 4, 050. 00
0675 206-00100 *Structure Backfill (Cass 1) 135. 000 0. 000
cY 0. 000 0. 00
66. 00000 0. 000 0. 00
0680 420-00102  *Geotextile (Erosion Control) (Class 1) 161. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0685 506- 00005 *Ri prap 87.000 0. 000
SY 0. 000 0. 00
72.00000 0. 000 0. 00
0690 515-00120  Waterproofing (Menbrane) 180. 000 0. 000
Sy 0. 000 0. 00
31. 00000 0. 000 0. 00
0695 601-03030 *Concrete C ass D (Box Culvert) 187. 500 84. 400
cY 103. 100 92, 790. 00

900. 00000 187.500 168, 750. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23006- BI D ESTI MATE RUN 03/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO. 0004 12:35: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE M 24-1A

0700 602-00020 *Reinforcing Steel (Epoxy Coated) 38, 900. 000 12, 837. 000
LB 26, 063. 000 39, 094. 50
1. 50000 38, 900. 000 58, 350. 00

CAT 0301 CURRENT AMI $  298,272.50$ 131,884.50% 276, 150. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0705 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0710 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0715 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 66, 000.00 $ 0.00% 63, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,329,389.19% 360, 259.50$ 1, 247, 291. 36



